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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
Attachment #2 -  Attendance List

Attachment #3 - Agenda For 1100-EM-1 Meeting

Attachment #4 -  Action Items Status List

Attachment #5 -  1100-EM-1 Operable Unit RI/FS Progress
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager’s Meeting: 1100-EM-1 Operable Unit
August 27, 1992

I SIGNING OF THE JULY 1100-EM-1 MEETING MINUTES - The July minutes were signed with no
changes.

2 ACTION ITEM UPDATE (See Attachment #4)

3 NEW ACTION ITEMS (INITIATED August 27, 1992):

No new action items were presented at this meeting.

4 INFORMATION ITEMS:

o}

Project Status - John Stewart presented the 1100-EM-1 project status (see attachment #5).
Status of Combined RI/FS Report -

Risk Assessment: Alden Foote presented the preliminary risk assessment reports (industrial
and residential) for the Phase II RI/Phase III FS. These were informally transmitted to EPA
and Ecology (see Attachment #6). It is intended that regulator concerns be the subject of
discussion at the September Unit Managers Meeting. DOE-RL verbally notified
EPA/Ecology that a letter transmitting the results of the revised baseline risk assessment and
requesting direction regarding development of alternatives would not be sent. Although the
DOE-RL letter of October 31, 1991 stated it would be sent, cleanup standards associated with
relevant and appropriate ARARs require development of alternatives which address
unrestrictive use, negating the purpose of the letter.

ARARs: Randy Chong led the discussion of the selection of ARARs, with respect to the
draft ARARs provided at the July Unit Managers Meeting.

- Rich Hibbard and Dave Einan noted that in their opinion the technical information
provided in the draft ARAR material was insufficient to endorse the use of MTCA
Method C. R. Hibbard noted that all practicable methods of treatment for the
unrestricted scenario must be considered before the industrial scenario may be applied.

- DOE has agreed that the section on ARARs will be rewritten considering both regulator
and Siemens’ comments. The provision of the second draft and subsequent discussions
will occur in technical meetings outside the forum of the Unit Managers Meetings.

1100 Area - John Stewart proposed that the 1100-EM-1 meeting be changed to a comprehensive
"1100 Area" meeting.

Siemens Nuclear Power RI/FS Status - Susan Keith (G&M) presented the status.
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ATTACHMENT #3
Page 1 of 1

AGENDA FOR 1100-EM-1 UNIT MANAGERS MEETING
August 27, 1992

8:00 to 10:00 am
450 Hills St./Rm. 47

Introduction / Minutes Signing

Overall Project Status

Status of Combined RI/FS Report Activities
® Human Health Risk Assessments
. ARARS

Siemens Power Corp. Update

Action Item Status



Actions Items Status List

1100-EM~1 Operable Unit
August 27, 1992

ATTACHMENT #4
Page 1 of 1

Item No. Action/Source of Action Status
NO ACTION ITEMS
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Unit Manager’s Meeting: 1100-EM-1 Operable Unit
August 27, 1992

Ronald D. Izatt . ............... .. .. ... ........ Director, DOE-RL, ERD (AS5-15)
JuneM. Hennig . ........... ... .. ... ... ... . . ... ... DOE-RL, WMD (A5-21)
JulieK. Erickson . .. ... .. ... ... ... . ... ... . ... . ... Chief, DOE-RL, ERB (A5-19)
Roger D. Freeberg .. ....................... Chief, Rstr. Br., DOE-RL, ERD (A5-19)
Steven H. Wisness . . ................... TPA Proj. Mgr., DOE-RL, EAP/TPA (A5-15)
Bob Stewart .. .. ... ... ... ... .. ...... Operable Unit Manager, DOE-RL, ERD (A5-19)
Mike Thompson . . . ... ... . . . e, DOE-RL (A6-95)
Diane Clark . . . . . . .. . . DOE-RL (A5-55)
Mary Harmon . ... ... . .. . DOE-HQ (EM-442)
Lisa Chetnik Treichel . ... ... ..... ... . .. ... ... ... ... .. ..... DOE-HQ (EM-442)
John Stewart . . . ... ... L 1100-EM-1 Proj. Mgr., USACE (A5-20)
Raimo Lijas .. ... ...... ... ... ... ...... Env. Eng. Branch Chief, USACE (Walla Walla)
Dave Einan . . . . . . ... ... EPA (B5-01)
Ward Staubitz . . ... ... .. USGS, Support to EPA
Audree DeAngeles .. ... ... ... . ... ... ... PRC, Support to EPA
Dib Goswami . ... ... .. . . . ., WDOE (Kennewick)
Richard Hibbard . . . . . . ., . .. . . . . WDOE (Lacey)
Larcy Goldstein . . .. ... ... L WDOE (Lacey)
Lvon Albin . . ... ... Washington Dept. of Health
Chris Abraham . . . . ... .. GAO (A1-80)
Lauren Maas . . .. ... ., SNP
Clive Francis . . . . . . ..., SNP
Susan Keith . . . ... ... o Geraghty & Miller
Thomas Wintczak (L4-92) . . . . ... ... . .. .. .. ... . ... ... Prgm. Mgr. WHC

ADMINISTRATIVE RECORD: 1100-EM-1; Care of EDMC, WHC (H4-22)

This list has been updated. Please contact Suzanne E. Clarke (SWEC 372-0630) if further changes to
the distribution list are needed.



	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF

